VSM PROJECT TASK TRACKER (3 MONTHS)

RULES (READ THIS FIRST)

- Update this **daily**
- Never leave tasks vague
- If stuck → mark ⚠️
- If important → mark 🔥

✅ Completed: COMPLETED ☑

❌ Not Completed: ❌ Not Completed

⚠️ Issues: ⚠

🚀 Next Focus:

MONTH 1 — FOUNDATION

WEEK 1: Project Setup & Architecture

Setup Tasks

- 🔥 Create project folder structure COMPLETED ☑
- 🔥 Initialize Git repository COMPLETED ☑
- Setup virtual environment COMPLETED ☑
- Install dependencies (Flask, psycopg2, etc.) In Progress
- Setup PostgreSQL database In Progress

Backend Setup

- 🔥 Create Flask app structure In Progress
- Setup config files In Progress
- Setup environment variables (.env) In Progress

Deliverables

- Flask server running
- Database connected

WEEK 2: Authentication System

Core Auth

- 🔥 User registration
- 🔥 Login system
- Password hashing
- Role-based access (admin/user)

Features

- Secure routes
- Session/JWT setup

Deliverables

- Users can register & login

WEEK 3: Loan Application System

Loan Features

- 🔥 Create Loan model
- Loan application form
- Document upload system

Uploads

- ID upload
- Bank statement upload
- Proof of income upload

Deliverables

- User can apply for a loan

WEEK 4: Admin Loan Management

Admin Panel

- 🔥 Admin dashboard
- View loan applications

- Approve/reject loans

Features

- Loan status updates
- Basic analytics

Deliverables

- Admin manages loans

MONTH 2 — ADVANCED LOAN SYSTEM

WEEK 5: Loan Logic

Calculations

- 🔥 Implement 10% interest logic
- Generate repayment plan
- Monthly payment calculation

Deliverables

- Loan calculations working

WEEK 6: Payments

Integration

- 🔥 Integrate PayFast
- 🔥 Integrate Ozow

Simulation

- Bank transfer logic
- Debit order logic

Deliverables

- Payment system working

WEEK 7: Notifications

Messaging

- Email notifications
- 🔥 SMS integration (Twilio)
- WhatsApp (optional)

Deliverables

- Notifications working

WEEK 8: Fraud & Risk

Security

- 🔥 Duplicate ID detection
- Suspicious activity detection

Dashboard

- Risk dashboard
- Default tracking

Deliverables

- Fraud system working

MONTH 3 — PHOTOGRAPHY + INTEGRATION

WEEK 9: Booking System

Features

- 🔥 Create packages
- Booking system
- Date selection

Calendar

- Availability checking
- Prevent double bookings

Deliverables

- Users can book events

WEEK 10: Gallery System

Features

- 🔥 Upload photos
- Private galleries
- Download access

Deliverables

- Client gallery working

WEEK 11: Integration (BIG ONE)

Finance Feature

- 🔥 Link booking → loan
- Auto-create loan from booking
- Payment linking

Deliverables

- Fully integrated system

WEEK 12: UI/UX + FINAL

Design

- 🔥 Add animations (GSAP)
- Add scroll animations (AOS)
- Responsive design

Testing

- Bug fixing
- System testing
- Performance check

Deliverables

- Production-ready system